
There is of course some uncertainty about the impact that Covid-19 is having and 
will have on current projects and businesses. From the frequent questions arising this 
week, consideration should be given to:

1.	 Site lockdown – what is the impact on your contracts, the workforce and the 
supply chain? What rights do you have for relief under the contracts, and who 
might be bring claims against you? 

2.	 Force majeure – is Covid-19 a force majeure event under your contract?  Check 
the contract to see what needs to be proved.  Gather evidence and notify within 
the contract timescales. 

3.	 The impact of notifying – consider your contractual rights before notifying a 
force majeure event.  There might be an initial right to suspend followed by 
limited relief (time but no money). 

4.	 Notices – look at the contract to see what the notice needs to contain and 
the deadline for issuing it.  Are multiple notices required, perhaps for the initial 
warning, then for details of the claim and evidence as well as regular updates. 

5.	 Evidence – gather evidence as it becomes available and document the problems 
faced in correspondence and notices to the other party. 

6.	 Extension of time and money – check the contract for your right to an extension 
of time and possible financial claims.  Are separate notices required and again, 
how long after the event do you have to serve the notice. 

7.	 Health and safety – the health and safety of the workforce is paramount. Are 
there enough senior people on the site to manage the works, and adequate 
handwashing facilities? 

8.	 Insurance – is there any existing cover for disruption to your business? 

9.	 Frustration – it is unlikely to work in practice, but might be worth considering 
over the coming weeks. 

10.	 Business as usual – it might seem a long way off, but consider with your 
contracting parties how you will plan for resuming work once the effects have 
subsided. 

Much depends on the contract terms and the actual impact on your projects and 
business. If more help is needed let me know.
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