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LEGAL BRIEFING

Wilson and Sharp Investments Ltd v Harbour View 
Developments Ltd

[2015] EWCA 1030, Lady Justice Gloster, Sir Colin Rimer, and Lord Justice 
McCombe

The Facts

During 2012 and 2013 Wilson and Sharp Investments Ltd (“WSI”) engaged Harbour View 
Developments Ltd (“Harbour View”) to construct student accommodation in Bournemouth 
under two contracts that were both based on the JCT Intermediate Building Contracts with 
Contractors Design (2011) standard form. Both contracts provided at clause 8.7.3 that if 
the contractor’s employment was terminated through insolvency, no further sum would 
be due and at clause 8.5.3 that clause 8.7.3 would apply as soon as the contractor became 
insolvent whether or not notice of termination for insolvency had been given.

Disputes arose concerning WSI’s failure to pay the interim certificates for August and 
September 2013 under both contracts in an aggregate sum of £1,202,506.65. WSI did not 
issue any payless Notices but subsequently alleged that the works under both contracts 
were over-valued. During November 2013 Harbour View and WSI agreed a timetable 
for paying off the £1,202,506.65 but WSI only paid the first instalment. During April 2014 
Harbour View gave notice that it would present a winding up petition against WSI in 
respect of the unpaid balance of £902,506. 

It was common ground that the contracts were terminated during January 2014 albeit that 
the mechanics of the terminations were disputed.

On 24 April 2014 WSI issued an application for an injunction to restrain the proposed 
winding up petition, which was listed to be heard during July. On 21 May 2014 Harbour 
View instigated a Creditors’ Voluntary Arrangement in view of its actual insolvency and a 
meeting of the creditors was arranged to take place on 11 July 2014. WSI’s application for an 
injunction was dismissed by HHJ Hodge QC on 10 July 2014. On 25 July 2014 Harbour View 
was voluntarily wound up through a Creditors’ Voluntary Liquidation (“CVL”).

WSI appealed on three grounds that: 

(i) The petition debt was genuinely disputed on substantial grounds given that pursuant 
to clause 8.7.3 the £902,506 was no longer payable after Harbour View entered the CVL 
on 25 July 2014; 

(ii) The TCC’s established practice was not to enforce interim payment obligations in 
favour of insolvent contractors; and

(iii) WSI had genuine cross claims.

The Issues

Were any of WSI’s grounds of appeal compelling?

The Decision

The Court of Appeal noted the usual rule that a petition will be struck out or restrained if 
the respondent can demonstrate that the alleged debt on which the petition is founded 
is genuinely disputed on substantial grounds. However, the nub of issue (i) concerned the 
interpretation of clause 8.7.3. 
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Harbour View argued that clause 8.7.3 did not operate after termination of the contracts. 
WSI submitted that if a contractor entered into a CVL after the last date on which a payless 
Notice could have been given, an employer was not obliged to pay any sum that had 
already become due under any interim certificate and that the relevant clauses were all 
capable of operation after the contracts had been terminated in January 2014.

The Court of Appeal agreed with WSI finding that on a proper construction it was clear 
that clauses 8.5.3 and 8.7.3 could apply after termination of the contract. Thus applying 
the contract terms, payment of the sums due under the interim certificates was disputed 
in good faith and on substantial grounds. The Court of Appeal observed that given the 
realities of the situation on 10 July 2014 and the almost inevitable defence open to WSI as 
soon as a resolution was passed for winding up Harbour View, the Judge should have either 
adjourned the injunction application or restrained presentation of the petition pending the 
outcome of the meeting on 11 July 2014.

On issue (ii) the Court of Appeal found that there was no absolute rule that summary 
judgement will be refused simply because the employer is able to show that the contractor 
is insolvent. Each case will be reviewed on its merits based upon the relevant facts and 
circumstances.

As regards issue (iii) the Court of Appeal found that where the evidence before the lower 
court had not been analysed in depth, the Judge should have concluded that there were 
substantial disputes between the parties which could not be appropriately determined in 
winding-up proceedings and accordingly granted the injunction.

Commentary

This decision is illuminating as regards the proper interpretation of clause 8 in the 
Intermediate standard form and may otherwise provide some comfort for employers faced 
with contractor insolvency and the risk that money paid over may never be retrieved. WSI’s 
position would of course have been far more comfortable had they used the issue payless 
Notices on time.

Jonathan More
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